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Senegal’s $540 million MCC Compact aims to reduce poverty and increase economic growth by unlocking the country’s 

agricultural productivity and expanding access to markets and services through critical infrastructure investments in 

major national roads and the irrigation sector.

COMPACT GOAL

Compact Signing Date	 September 16, 2009
Entry Into Force	 September 23, 2010
Compact End Date	 September 23, 2015
Estimated Program Beneficiaries	 1,662,129
Est. Increase in Household Income	 $863 Million
Compact Total	 $540 Million
Amount Committed	 $1,518,653 (0.3%) 
Amount Disbursed	 $100,165 (0%)

60% 	 Road Rehabilitation Project	 $324

31%  	 Irrigation & Water Resources Management	 $170

6% 	 Monitoring & Evaluation	 $4
2%	 Program Administration & Control	 $42

COMPACT AT A GLANCE % OF TOTAL COMPACT	 COST (MILLIONS USD)

Road Rehabilitation Project
PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT DISBURSEMENTS

$324 million $650,000 $0

This project will improve the condition of up 
to 380 kilometers of road networks that are 
vital to creating reliable, cost-effective, and 
time-saving means of transporting locally-
produced agricultural products to domestic 
and international markets year-round. 

Projected Long-term Results*

ESTIMATED  
BENEFICIARIES

ESTIMATED INCREASE IN 
HOUSEHOLD INCOME

1,476,000 $472.6 million
* Up to 20 years

PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

Rehabilitate up to 120 km of National 
Road (RN) 2, from Richard Toll to 
Ndioum in northern Senegal, in part, 
adjacent to the irrigation project zone.                     
Rehabilitate up to 260 km of the 
RN6 from Ziguinchor to Kounkane in 
southern Senegal.

MCA-Senegal, the Government of Sen-
egal entity established to implement 
the Compact program, is  finalizing 
an implementing entity agreement 
with AGEROUTE, a Government of 
Senegal entity that will assist with the 
management of the project, and in 
recruiting road project staff for both 
MCA-Senegal and AGEROUTE.
Contracts have been signed for the 
final design, development of the 
resettlement action plan, and supervi-
sion of works for both roads.

MCA-Senegal has held initial discus-
sions with the Government of Senegal 
regarding the Compact’s road mainte-
nance funding condition precedent. 
Donor coordination discussions are 
underway with USAID and others 
to leverage resources and maximize 
project impact.

Irrigation & Water Mgmt.
PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT DISBURSEMENTS

$170 million $0 $0

This project is aimed at improving the 
productivity of the agricultural sector by 
extending and improving the quality of the 
irrigation system in the Delta and the Podor 
regions of the Senegal River Valley.

Projected Long-term Results*

ESTIMATED  
BENEFICIARIES

ESTIMATED INCREASE IN 
HOUSEHOLD INCOME

268,029 $390.3 million
* Up to 20 years

PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

Rehabilitate main system infrastruc-
ture to improve irrigation on up to 
19,500 hectares of land in the Senegal 
River Valley; 

Extend irrigation to approximately 
8000 hectares in the Delta and 440 
hectares in Podor; and 
Improve land tenure management on 
the irrigated perimeters.

Irrigation project director and two 
project officers hired.
MCA-Senegal is finalizing an imple-
menting entity agreement with SAED, 
the Government of Senegal entity that 
will assist with the management of 
the project. 
Contracts have been signed for final 
design and construction supervision 
for both Delta and Podor. 
Procurements for resettlement action 
plan consultants and a land tenure 
study are underway.

The Government of Senegal is 
finalizing an award of a contract for 
an independent audit of irrigation 
infrastructure, a critical condition 
precedent in the Compact. 
Donor coordination discussions 
are underway with JICA, USAID, 
Counterpart International and others 
to leverage resources and maximize 
project impact.
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These estimates are based on the best, currently available information and may be updated if new and reliable data become available.

MCC defines beneficiaries as all members of a household who stand to see an increase in its income.  Beneficiaries are counted only once in the total beneficiary count even if they benefit from more than 
one project, so the total beneficiary count may be different than the sum of the different project beneficiary counts.  MCC estimates and reports expected beneficiaries when sufficiently reliable data exists to 
support the estimation. If such evidence is lacking, no estimation is attempted.

Total benefits expected from a project are obtained from the ERR analysis MCC conducts during due diligence. Beneficiary counts, although consistent with benefit streams identified in the economic analy-
sis, are not necessarily derived from these models.  Calculating the amount of benefit per beneficiary is therefore not appropriate and can be misleading.

Project Preparation: For Infrastructure projects this includes assessments and feasibility, detailed project planning and design, and competitive procurement. For other projects, this includes training, collect-
ing baseline data, public outreach, selecting beneficiaries or target area and revising project methodology accordingly, procurement, contracting of project managers, and project pilots.


